



CREWBRIDGE – WATERFALL PROJECT MANAGEMENT DIAGRAM

Crewbridge – Managed Workforce Service Platform

Crewbridge Team
Duration 6 Weeks (MVP 1)

Nehemiah Talau-Brown & Shivrath Yandra

Waterfall Timeline:

Phase	Week	Activities	Deliverables
Requirements Analysis	Week 1	Gather functional and non-functional requirements, identify user roles (Employer, Worker, Trainer, Admin), define system scope	Requirements specification document
System design	Week 2	Create UML diagrams, ERD, Use Case Diagrams, UI Wireframes (Figma), Database Design	System Design Documentation
Development	Week 3-4	Build frontend and backend, implement authentication, job posting, matching, compliance engine, training workflow	Working Application Prototype
Testing	Week 5	Unit Testing, Integration Testing, Bug Fixing, Validate workflows	Test Reports and bug fixes
Deployment	Week 6	Deploy application to hosting environment, configure CI/CD pipeline, perform final validation	MVP Development
Maintenance	Week 7	Monitor system, resolve issues, feedback, future improvements	Updated Versions

Waterfall Diagram

Here is the following diagram below on how things will flow:

